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REF ID:A6351. 

WILLIAM F. FRIEDMAN 

310 SECOND ST., SE WASHINGTON 3, D. c. 

7 June 1961 

Director 
Natio:cal Security Agency 
Fort George G. :Meade• Maryland 
Attention: Director of Training Services 

Sir: 

Reference is ma.de to Contract No. DA18-ll9-sc-l.¢'9. 267-LYN-ss. 

entered into as of 1 May- 1958 by and between the United States of 

.America and the undersigned. In aooordanoe 'With provisions of 

Article I. paragraph d. of said contract. I submit herewith. in 

Inclosure i. a report combining in a single report the fifth and 

aixth bi-monthly Progress Reports outlining progress of the work 

on 'bhe items called for by said contract. 

Inol: 
a/s 

Very truly yours. 



.. . REF ID:A6351 • 

l. Progress on Project l of Article I. Paragraph a(l) of the contract. 

!.• The fourth of the series of six lec"bures has been completed and 

the final mss and accompanying materials have been turned over to the 

O.f'.f'ioe of Training Services. There have been many delays in the prepara-

tion and completion of this lec"bure. Some of these delays were occasioned 

by an informal agreement. "bo try. more or less as an experiment. to use this 

lecture in an issue of the NS.A Technical Journal before submitting the 

material for approval of the Director of Trainine; Services. (This lecture 

appears in Vol. VI. No. l of the Journal. pages 25-76. v.ib.ioh has just been 

distributed.) The agreement referred to was reached some months ago a"b a 

meeting between the contractor,, and two members of NSA concerned with this 

project. :Mr. Arthur Freedman. of the Office of' Training Services. and Mr. 

Paul Friedmann. Executive Editor of the NSA Journal. The experimental 

arrangement to print these lectures in the NSA Technical Journal as soon 

as the mas of a lecture had been completed• and before being turned over 

as finished products to the Director of Training Services for approval• 

has proved to be too complicated and such an arrangement will not be 

repeated hereaf'ber since it introduces delays ~ich interfere with the 

prompt execution and completion of the contract. The Contractor nevertheless 
. 

wishes to make it clear that the cooperation of the Executive Editor of the 

NSA. Technical Journal has been most satisfactory. 

b. The photographic and other work_ required for printing Lecture No. 4 

wa.s. provided through the courtesy of Mr. Paul E. Neff. Assistant Director 

of NSA for Communications Security and services under his authority. 

c. A second draft of Lecture No. 5 is now at hand and will be worked 

on as diligently as possible. 
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2. Progress on Projects 2. 3 and 4 of Article ,J;, paragraphs (a)(2), 

(a)(3) 2 and (a)(4) of the contract. 

!.• The photographic negatives end prints for Lecture No. 4 (Project 2) 

also accompanied the mss and have been turned over to the Office of' Training 

Services. 

b. Some lantern slides for Lecture No. 4 (Project 3) are available, 

these having been made in the Office of Communications Security. They 

have been turned over to the Office of Training Services. The remaining 

ones will have to be made through services available to the Office of 

Training Services. 

c. The voice recording for Lecture No. 4 (Project 4) has been made 

and also has been turned over to the Office of Training Services. 


