

Cain
JFC

COPY

COPYContract No. DA18-119-sc-109
Wm. F. Friedman

TNG-02

SIGPO-2 (JOB)

23 March 1960

Attn: Mr. Menlo Autry

J.O. BAIERLEIN3515/mlw

1. Reference is made to your Office Memorandum dated 17 February 1960 advising this Office of the issuance of support materials to assist the subject Contractor in the completion of his contract.

2. It is requested that this Office be notified of the nomenclature and quantities of said support materials in order that the necessary records may be established in accordance with Appendix B, Armed Services Procurement Regulations. (Government Furnished Property)

3. It is also requested that information be furnished as to the current status of subject contract and an estimate as to the possible completion date.

/s/ John O. Baierlein
JOHN O. BAIERLEIN
Contract Specialist

COPY

COPY

TO: LOG-1
SIGPO-2 (JOB) IN TURN

FROM: TNG

DATE: 30 Mar 60 COMMENT NO. 2
J.F. Cain/TNG-02/3525/jz

1. Request LOG-1 furnish SIGPO-2 (JOB) with the list requested in paragraph 2 of Comment No. 1.

2. After a delay for security considerations, Mr. William F. Friedman is again working on subject contract. Request SIGPO amend the contract to reflect the new estimated completion date of 1 June 1960.

Cain

SDPO
ATTN: Mr. J. Newman
TNG-02

17 Feb 60

Contract No. D-18-119-SC-109

Mr. William Friedman is being issued support materials to assist him in completion of this contract and is again working on it. You will be advised when a new completion date is agreed upon by TNG.

RENZO AUTRY
Chief, Management Group