

COPY FOR: Mr. Friedman

27 December 1944

Signal Corps Project Number 4600

F Branch Proj. No. C-2012 - AN/GSQ-1 (SIGJIP) Synchronization -
(Ciphony)

General Nature of the Project:

To investigate the problem of pulse synchronization of Speech Equipment AN/GSQ-1 (SIGJIP).

Purpose or Objective to be Attained:

To determine the practicability of a more successful means of synchronizing the SIGJIP equipment than the method now employed.

Branch or Other Agency Requesting the Project:

C Branch.

Approximate Cost:

Material		\$ 50
Man Hours:		
Engineering	400 hrs.	
Laboratory	25 hrs.	
Shop	25 hrs.	
		<u>442.50</u>
Total		\$492.50

Time Required for Completion:

Starting date	15 January 1945
Completion date	1 April 1945

Local Development or Contract:

Local.

APPROVED:

/s/
Leo Rosen
Lt Col, SPSIF
27 December 1944